

| Detail of Procurement | Computer Equipment (PKR) | | | Office Equipment (PKR) | | | | | | Furniture & Fixtures | | | | |
|---|--------------------------|------------------|----------------|------------------------|----------------|----------------|----------------|-----------------|--------------------|--------------------------|----------------|----------------|---------------------------|-----------------|
| Description of Items | Laptop Computer | Desktop Computer | Scanner | Printer (Duplex) | Generator | Photocopier | Camera | Water Dispenser | Telephone Exchange | Workstations with Chairs | White Board | Notice Board | Meeting Table with Chairs | Visiting Chairs |
| No of Units | 5 | 22 | 2 | 2 | 2 | 2 | 4 | 2 | 2 | 26 | 2 | 2 | 2 | 12 |
| Estimated Budget/Unit | 70,000 | 65,000 | 25,000 | 55,000 | 100,000 | 75,000 | 20,000 | 13,000 | 90,000 | 18,000 | 5,000 | 2,500 | 50,000 | 5,000 |
| Estimated Total Budget | 350,000 | 1,430,000 | 50,000 | 110,000 | 200,000 | 150,000 | 80,000 | 26,000 | 180,000 | 468,000 | 10,000 | 5,000 | 100,000 | 60,000 |
| Method of Procurement | National Procurement | | | National Procurement | | | | | | National Procurement | | | | |
| Preparation of Specifications (By SPO) | 13 April, 2015 | 13 April, 2015 | 13 April, 2015 | 13 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 13 April, 2015 | 13 April, 2015 | 13 April, 2015 | 13 April, 2015 | 13 April, 2015 |
| Invitation of Quotations: | 14 April, 2015 | 14 April, 2015 | 14 April, 2015 | 14 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 14 April, 2015 | 14 April, 2015 | 14 April, 2015 | 14 April, 2015 | 14 April, 2015 |
| Receipt of Quotations: | 17 April, 2015 | 17 April, 2015 | 17 April, 2015 | 17 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 17 April, 2015 | 17 April, 2015 | 17 April, 2015 | 17 April, 2015 | 17 April, 2015 |
| Evaluation of Quotations: (Procurement Committee SPO) | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 27 April, 2015 | 27 April, 2015 | 27 April, 2015 | 27 April, 2015 | 27 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 | 20 April, 2015 |
| Award of Contract/Purchase Order: | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 28 April, 2015 | 28 April, 2015 | 28 April, 2015 | 28 April, 2015 | 28 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 | 21 April, 2015 |
| Completion of Procurement: | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 1 May, 2015 | 1 May, 2015 | 1 May, 2015 | 1 May, 2015 | 1 May, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 | 24 April, 2015 |
| Note: | | | | | | | | | | | | | | |