



Situation Report (till 17 July 2022)

DRF Anticipatory Heatwave Response in Nawabshah

Donor: **Start Network**

Lead Agency: **HelpAge International**

Implementing Agency: **Civil Society Support Programme (CSSP)**

Project Duration: **05 July - 04 August 2022**

District/Province/Country: **Nawabshah, Sindh, Pakistan**

Tehsil(s): **Nawabshah, Qazi Ahmed, Sukkrun, Daur**

Total Budget: **GBP 36,000/-**

Budget Expended till date: **GBP 32,400/-**

% of Total Budget Expended till date: **90%**

Focal Person: **Mr. Shahzado Khaskheli**

Email: **shahzado.khaskheli@helpagesa.org**

The Response

Distribution of Heatwave Prevention Kits

Total Target: **1,000**

Number of Beneficiaries reached till date: **1,000**

Breakdown:

Nawabshah Union Council 1: **207**

Nawabshah Union Council 8: **205**

Qazi Ahmad: **244**

Sukkrun: **193**

Daur: **151**



Media Campaign (Radio & Television)

Total Target: **300,000**

Number of Beneficiaries reached till date: **712,273**

Public Service Messages in local language (Sindhi) were disseminated through IEC Material Radio and TV Channels. The messages brought a sharp focus on taking precautionary measures as well as treatment of heatwave strokes.



Cooling Station Camps

Total Target: **5,000**

Number of Beneficiaries reached till date: **9216**

Breakdown:

Nawabshah Union Council 1: **1728**

Nawabshah Union Council 8: **1528**

Qazi Ahmad: **1548**

Sukkrun: **2430**

Daur: **2000**

